

Project PRISM Roadmap								
May–December 2026								
Workstream / Phase	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Program Governance & Strategy								
Project Charter & Governance	■	■	■					
Executive Sponsorship Alignment	■	■	■					
Success Metrics / KPI Definition	■	■	■					
Steering Committee & Reporting	■	■	■	■	■	■	■	■
Workstream A — Data & Feature Engineering								
Enterprise Data Inventory	■	■	■					
Canonical Member Timeline	■	■	■	■	■			
Historical Intervention Mapping	■	■	■	■	■			
Feature Store Design	■	■	■	■				
Clinical Feature Engineering		■	■	■	■			
SDOH Feature Engineering		■	■	■	■	■		
Behavioral / Engagement Features		■	■	■	■	■		
Temporal Feature Engineering		■	■	■	■	■		
Data Quality & Validation	■	■	■	■	■			
Reusable Pipeline Development	■	■	■	■	■			
Feature Lineage Documentation			■	■	■			
MILESTONE: FEATURE STORE V1					▒			
Workstream B — Baseline Predictive Modeling								
Outcome Variable Prioritization	■	■	■					
ED Utilization Model Development		■	■	■	■			
Admission Risk Model Development		■	■	■	■			
High-Cost Escalation Model		■	■	■				
Rising Risk Identification Model		■	■	■				
Validation Framework		■	■	■	■			
Calibration & Threshold Testing			■	■	■			
Performance Benchmarking			■	■	■			
Explainability Layer (SHAP)			■	■	■			
MILESTONE: CORE MODELS VALIDATED					▒			
Workstream C — Automation & MLOps								
Automation Architecture Design		■	■					
Automated Scoring Pipelines			■	■	■			
Legend: ■ = Active Work ▒ = Major Milestone / Go-Live ▓ = Stabilization / Optimization								

Project PRISM Roadmap

May–December 2026

Workstream / Phase	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Model Retraining Pipelines			■	■	■			
Monitoring & Drift Detection			■	■	■			
Version Control & Auditability			■	■	■			
Production Scheduling				■	■			
MILESTONE: AUTOMATED MODEL OPERATIONS					▒			
Workstream D — UI / Productization (LENS)								
LENS Requirements & UX Design	■	■	■					
Wireframes & Dashboard Design		■	■	■				
Risk Prioritization Dashboard			■	■	■			
Explainability Dashboard			■	■	■			
Simulation Dashboard				■	■	■		
Subgroup Explorer						■	■	■
UAT & Stakeholder Feedback			■	■	■			
MILESTONE: PRISM LENS RELEASE V1					▒			
MILESTONE: ADVANCED PRISM UI								▒
Workstream E — Governance & Compliance								
Model Governance Framework	■	■	■	■				
Audit & Reproducibility Standards		■	■	■	■			
Bias / Equity Review		■	■	■	■			
Clinical SME Validation		■	■	■	■			
Documentation & SOP Development			■	■	■	■		
MILESTONE: GOVERNANCE PACKAGE COMPLETE								▒
Phase 1 — September 2026 Delivery								
GO-LIVE: SEPTEMBER 2026					▒			
Workstream F — Advanced Causal & Uplift Modeling								
Treatment / Control Cohorts						■	■	
Uplift Modeling Development						■	■	■
Meta-Learners (T/X/DR)						■	■	■
Counterfactual Estimation						■	■	■
Individual Treatment Effects						■	■	■
Causal Forests / HTE Modeling						■	■	■
Subgroup Optimization							■	■
Sensitivity & Robustness Testing						■	■	■
Legend: ■ = Active Work ▒ = Major Milestone / Go-Live ▒ = Stabilization / Optimization								

Project PRISM Roadmap									
May–December 2026									
Workstream / Phase	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	
MILESTONE: ADVANCED CAUSAL MODELS									
Workstream G — Simulation Engine									
Simulation Framework Design						■	■		■
Alternative Strategy Engine						■	■	■	
ROI / Cost Avoidance Logic						■	■	■	
Policy Simulation Modeling						■	■	■	
Scenario Optimization						■	■	■	
Strategy Comparison Framework						■	■	■	
MILESTONE: SIMULATION ENGINE LIVE									
Phase 2 — December 2026 Delivery									
GO-LIVE: DECEMBER 2026									
Outcome Model Delivery Schedule — Foundational Models									
90-Day ED Prediction Model	■	■	■	■	■	■			
90-Day Admission Prediction Model	■	■	■	■	■	■			
High-Cost Escalation Model	■	■	■	■	■	■			
Rising Risk Identification	■	■	■	■	■	■			
Outcome Model Delivery Schedule — Advanced Models									
Readmission Prediction Model						■	■	■	
Avoidable Admission Model						■	■	■	
Medication Adherence Model						■	■	■	
Quality Gap Closure Prediction						■	■	■	
Behavioral Health Escalation						■	■	■	
SDOH Instability Prediction						■	■	■	
Legend: ■ = Active Work ■ = Major Milestone / Go-Live ■ = Stabilization / Optimization									